




























	Nome	Trabalho	Duração	Início	Fim
1		 Cronograma +LANCHES	111 horas	4,375 dias?	20/10/2025 08:00	24/10/2025 11:00
2		 Prospecção	28 horas	3 dias	20/10/2025 08:00	22/10/2025 17:00
3		 Est. Tamanho	16 horas	1,5 dias	20/10/2025 08:00	21/10/2025 13:00
4		Estimar Tamnho do Projeto	8 horas	1 dia	20/10/202508:00	20/10/202517:00
5		Revisar Estimativa do Projeto	8 horas	1 dia	20/10/202512:00	21/10/202513:00
6		 Est. Cronograma e Orçamento	12 horas	1,5 dias	21/10/2025 12:00	22/10/2025 17:00
7		Elaborar Cronograma e Orçamento Preliminar	4 horas	0,5 dias	21/10/202512:00	21/10/202517:00
8		Revisar Cronograma e Orçamento Preliminar	8 horas	1 dia	22/10/202508:00	22/10/202517:00
9		 Análise	13 horas	1,125 dias	20/10/2025 08:00	21/10/2025 09:00
10		 Documento de Requisitos	5 horas	0,625 dias	20/10/2025 12:00	21/10/2025 09:00
11		Elaborar DRE	4 horas	0,5 dias	20/10/202512:00	20/10/202517:00
12		Revisar DRE	1 hora	0,125 dias	21/10/202508:00	21/10/202509:00
13		 MRB	8 horas	1 dia	20/10/2025 08:00	20/10/2025 17:00
14		Elaborar MRB	6 horas	0,75 dias	20/10/202508:00	20/10/202515:00
15		Revisar MRB	2 horas	0,25 dias	20/10/202515:00	20/10/202517:00
16		 Implementação	66 horas	4,125 dias?	20/10/2025 10:00	24/10/2025 11:00
17		 Release 01	22 horas	1,375 dias?	20/10/2025 10:00	21/10/2025 14:00
18		 Implementação	16 horas	1 dia	20/10/2025 10:00	21/10/2025 10:00
19		 RFC01 - Manter Produto	8 horas	0,75 dias	20/10/2025 10:00	20/10/2025 17:00
20		RFS01 - Cadastrar Produto	2 horas	0,25 dias	20/10/202510:00	20/10/202513:00
21		RFS02 - Consultar Produto	2 horas	0,25 dias	20/10/202510:00	20/10/202513:00
22		RFS03 - Atualizar Produto	2 horas	0,25 dias	20/10/202513:00	20/10/202515:00
23		RFS04 - Remover Produto	2 horas	0,25 dias	20/10/202515:00	20/10/202517:00
24		 RFC02 - Manter Categoria	8 horas	1 dia	20/10/2025 10:00	21/10/2025 10:00
25		RFS05 - Cadastrar Categoria	2 horas	0,25 dias	20/10/202510:00	20/10/202513:00
26		RFS06 - Consultar Categoria	2 horas	0,25 dias	20/10/202513:00	20/10/202515:00
27		RFS07 - Atualizar Categoria	2 horas	0,25 dias	20/10/202515:00	20/10/202517:00
28		RFS08 - Remover Categoria	2 horas	0,25 dias	21/10/202508:00	21/10/202510:00
Cronograma +Lanches- Página1						

		Nome	Trabalho	Duração	Início	Fim
57		RFS23 - Atualizar Depósito	2 horas	0,25 dias?	23/10/202513:00	23/10/202515:00
58		RFS24 - Remover Depósito	2 horas	0,25 dias?	23/10/202515:00	23/10/202517:00
59		 Teste	6 horas	0,375 dias?	24/10/2025 08:00	24/10/2025 11:00
60		RFC05 - Manter Item do Pedido	3 horas	0,375 dias?	24/10/202508:00	24/10/202511:00
61		RFC06 - Manter Deposito	3 horas	0,375 dias?	24/10/202508:00	24/10/202511:00
62		 Gerência de Configuração	4 horas	0,5 dias	23/10/2025 08:00	23/10/2025 13:00
63		Elaborar Branch	2 horas	0,25 dias	23/10/202508:00	23/10/202510:00
64		Realizar Merge da Branch X para a Trunk	2 horas	0,25 dias	23/10/202510:00	23/10/202513:00

